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*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:  Proposed City of Yuma 50% $1,500,000

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Delays on Project/Unexpected occurrences:

Co. 8th St Reconstruction, Ave C to Ave D

Co. 15th St, Ave F to Ave G

*Progress on Project: Pending Request for  cost estimates from YCWUA to relocate the 

irrigation improvements.  Portions of the right of way is within the Town of Somerton.

*Progress on Project:  Utilities have been relocated, final payment pending utility invoice. 

Draft IGA under review with City.

4,960,000    807,665      84% 1,796,000   72,785        95.9%

3,838,342    107,354      97% 175,360      -               100%

550,000       -               100% 350,000      -               100%

58% 973,000      965,417      1%

1,200,000    21,275        98% 1,200,000   21,275        98%

7,512,016    3,123,552   

YEAR-TO-DATE

Budget Actuals % Remaining

ROAD CONSTRUCTION (HURF) PROJECTS                                                                                         

Fund 02252
Project Number

Irrigation Culvert Repl. Proj., Misc. Locations

Budget Actuals % Remaining

TOTAL PROJECT

1.9903

250,000       67,614        73% 250,000      67,614        73%

*Financial Aspects: Final invoice (approx $70k) for the reconstruction costs at Ave H and 

Co 20th St has not been received.

*Progress on Project: Yuma County Water User's have completed the reconstruction of the 

culvert at the intersection of Avenue H and Co 20th Street.  YCWUA will also submit an 

initial sketch to reconstruct the crossing at County 18th Street and Avenue I. County will 

review and request a cost proposal.

1.9914

1.9915

1.0003

1.0402

1.0702

South I-8 Frontage Rd widening, Ave 10E to Ave 11E

*Progress on Project: No response from Department

Traffic Signal Installation and Traffic Calming Measure

*Financial Aspects: YMPO STP Contribution $3,049,055 (total Project)    

City of Yuma $663,302     

Ave B, Co. 16th St to Co. 18th St

*Progress on Project:   Unit "B" reconstructed the first sandbox with a new in-line valve.  

The new valve is currently under review for performance by the irrigation district.   The Unit 

"B" Board will advise if other standboxes will be replaced using this new in-line valve.  R/W 

acquisitions continuing.

*Progress on Project:  Plans have been submitted and are under review for the 

intersections of Avenue B and 5th Street (HAWK Pedestrian Signal) and for Fortuna Road 

and 28th Street Traffic Signal.  Avenue B and Co. 19th Street Traffic Signal design is under 

final review, right of way has been acquired. 
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*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Financial Aspects: CBI-Federal Aid Contribution $471,000 (total project).   

*Delays on Project/Unexpected occurrences:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:  ADOT has indicated that FHWA does not 

want to downgrade the environmental clearance to a CE from an EA.  ADOT proceeded as 

though the CE was appropriate.  ADOT to request FHWA to reconsider.

*Financial Aspects:  Reimbursement for the cost of the relocation of the canals has been 

submitted to ADOT for processing.

HSIP Federal Aid  Contribution $666,682 (FY 2016).

HSIP Reimbursement $207,000 (FY 2016).

*Progress on Project: No activity

*Progress on Project: Consultant (Core Engr) updated improvement plans under review on 

impact to existing improvements and final right of way limits.

*Progress on Project:  Project is 99% complete.  The remaining item is to have APS 

connect power to the 4-way flashing beacon.

*Progress on Project:  Coordination between ADOT, FHWA, BLM and BOR are continuing.

*Progress on Project: Staff changes at APS on documentation of prior rights and 

estimated costs pending December 28, 2016
1.1004

1.1103

1.1201

1.1302

1.0801

North I-8 Frontage Road widening, Ave 10E to Ave 11E (Phase II)

Co. 18th St at Somerton Ave (HSIP Fed Aid)

Co. 18th St Improvement, Ave 3E to Ave A

Foothills Blvd @ City 48th St Traffic Signal

Ave E, SR 195 to Co. 18th St, Corridor Analysis

YEAR-TO-DATE

Budget Actuals % Remaining

ROAD CONSTRUCTION (HURF) PROJECTS                                                                                         

Fund 02252
Project Number

Budget Actuals % Remaining

TOTAL PROJECT

1,150,000    -               100% 165,000      -               100%

665,000       10,770        98% 513,000      -               100%

800,000       226,610      72% 50,500        -               100%

712,639       317,674      55% 20,008        -               100%

4,150,000   27,941        99.3%4,400,000    52,651        99%
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*Delays on Project/Unexpected occurrences:

*Financial Aspects:   Federal Aid $2,656,000 (up to $4M available).

*Delays on Project/Unexpected occurrences:

*Financial Aspects: FHWA Access Program $14,096,907 Contribution.

*Delays on Project/Unexpected occurrences:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:  YMPO STP Federal Aid $832,206 (FY18)

*Delays on Project/Unexpected occurrences: 30 day extension to the environmental 

clearance was needed due to the requirement to fill out a farmland conversion form to be 

submitted to FHWA because of the acquisition of farmland for new r/w.

*Financial Aspects:  Bridge Replacement Design Federal Aid $200,000 (Total Project)

 Bridge Replacement Construction Federal Aid $800,000 (Total Project)

*Financial Aspects:  YMPO TIP STP Federal Aid $967,206 (FY 17).  Design: Local $140,000

*Progress on Project:  60% plans have been reviewed and comments sent to consultant.  

Appraiser has initiated appraisals for the 7 partial parcel acquisitions.

1.1304

1.1401

1.1402

1.1403

Co. 12th St and Central Irrigation canal (Ave D) Bridge Repl (Fed Aid Bridge)

North I-8 Frontage Rd: Fortuna Rd to Foothills Blvd, Asphalt Overlay Project (Fed Aid)

Co. 14th St: Ave A to Ave D, Asphalt Overlay Project (Fed Aid)

Bridge (4) rehabilitation project, various locations (Fed Aid Bridge Replacement)

1.1303

Martinez Lake Rd Reconstruction (FHWA grant)

YEAR-TO-DATE

Budget Actuals % Remaining

ROAD CONSTRUCTION (HURF) PROJECTS                                                                                         

Fund 02252
Project Number

Budget Actuals % Remaining

TOTAL PROJECT

2,911,000    80,696        97% 20,000        -               100%

77%

92% 265,000      44,742        83%

1,407,206    103,521      93% 360,000      45,699        87%

1,282,206    52,943        96% 99,697        22,943        

66,567        92%

1,370,000    108,891      

14,949,000 102,128      99.3% 807,804      

*Progress on Project: Consultant has initiated survey activities and environmental study.  

Consultant submitted PA for county review.

*Progress on Project:  Environmental Clearance expected at the end of January 2017.  60% 

of plans have been reviewed and comments sent to consultant.  R/W exhibit and legal have 

been submitted for review.

*Progress on Project:  Project will be split into two sub projects:                                                       

T0029: Stantec has begun with survey and environmental requirements.

T0028:  Ritoch Powell field kick-off meeting is scheduled for Jan. 25th, 2017.  

*Progress on Project: 95% plans submitted.  Right of way from the Army Corp of 

Engineers, BLM, and Bureau of Reclamation is being processed.  Wellton Mohawk 

Irrigation District relocation of their power lines is being processed. A utility easement on 

State Land and a utility agreement is necessary.
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*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Financial Aspects: N/A

*Delays on Project/Unexpected occurrences:

*Financial Aspects: Potential Federal Aid HSIP Project $500,000

*Financial Aspects:

*Delays on Project/Unexpected occurrences:  Public Works plans to conduct work on 

summer due to road mix plan operation.

*Delays on Project/Unexpected occurrences: Currently working with Property owners 

regarding access that would be affected by this project.  R/W acquisitions are underway.

*Progress on Project:  95% drawing is expected to be completed by January 17, 2017.    

*Progress on Project:  Right of way obtained. Plans at 90%.

*Progress on Project: Topographic Survey will be ordered, Dahl Robins & Assoc. will 

perform this survey.  Letter of Engagement will be executed this week.

1.1404

Ave 14E, Masterson Ave to Suzanne De Fortuna

Co. 14th St: Ave 25E to Ave 30.5E

South Frontage Rd: Fortuna Rd to Foothills Blvd, Asphalt Overlay 

Somerton Ave and County 11th St realignment

Co. 12th St Reconstruction: Ave 11E to Ave 12E

YEAR-TO-DATE

Budget Actuals % Remaining

ROAD CONSTRUCTION (HURF) PROJECTS                                                                                         

Fund 02252
Project Number

Budget Actuals % Remaining

TOTAL PROJECT

230,000       -               100% 50,000        -               100%

100%

700,000       20,773        97% 700,000      20,773        97%

1.1503

1.1505

100% 200,000      -               100%

1.1502

1,900,000    -               

*Progress on Project: No activity

*Progress on Project: Alternatives have been prepared and are being evaluated with 

YCWUA.  To be presented to the BOS for discussion.

99% 2,100,000   

100%80% 50,000        

1.1506

-               

-               125,000       25,493        
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*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects: On budget.

*Financial Aspects:

*Financial Aspects:  On Budget

*Delays on Project/Unexpected occurrences:

US Hwy 95, San Luis to Somerton, pavement restoration

Pacific Ave, 24th St to Railroad overpass asphalt mill and overlay

YEAR-TO-DATE

Budget Actuals % Remaining

ROAD CONSTRUCTION (HURF) PROJECTS                                                                                         

Fund 02252
Project Number

Budget Actuals % Remaining

TOTAL PROJECT

99%

335,000       283,066      16% 315,000      260,602      17%

6,219          99.7% 1,800,000   2,590          100%2,000,000    

270,000       1,875          99% 270,000      

100%-               630,000       100%

Ave 3E, Co.14th St to Co. 16th St asphalt overlay

*Progress on Project:  Construction plans are 95% complete.  Project to be advertised for 

construction in Jan 2017.

South Frontage Road Bridge over the Fortuna Wash 

1.1602

1.1507

1.1601

1.1508

*Progress on Project:  Plans are 90%.  Final Pavement recommendation report has been 

submitted for review.  Recommended pavement treatment is a chip seal.  To be scheduled 

in the Spring, 2017                                                                   

*Progress on Project: Topo Survey by Core Eng. completed, 30% drawings are under 

review, 60% drawings are expected to be completed by February 17, 2017.

*Progress on Project: Construction has been completed and bridge is open to traffic.  

Contractor working on finalizing punch list items.                                                                            

*Delays on Project/Unexpected occurrences:  City of Yuma is no longer a joint partner of 

the project.
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*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Progress on Project: No Response from Department

*Progress on Project: Staff has reviewed final draft of Discharge Improvement Report and 

sent comments to consultant.

FLOOD CONTROL PROJECTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    

Fund 02295

2,000,000   -               100.0%

7,726,512    440,367      94% 3,000,000   440,367      85%

100%

100.0%

YEAR-TO-DATE

Budget Actuals % Remaining Budget Actuals % Remaining

8,970,000    45,029        99% 8,659,897   -               

Smucker Park Detention Basin

Somerton Area Drainage Improvements

Land Purchases and Improvements for Basins

3.0503

*Progress on Project: Staff has reviewed final draft of plans addressing City of Yuma 

comments.

3.9703

*Progress on Project:  City has provided most of the requested documents.  District has 

received proposal from AECOM to provide constructability review of plans.

Project Number

4,481,026    599,905      87%

2,599,031    1,366,248   47% 1,000,000   -               

TOTAL PROJECT

3.0504

W. Yuma Mesa Storm Drainage Improvements, Co. 8th-16th St.

3.0103

8,659,897 
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-
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Land Purchases and
Improvements for Basins

Somerton Area Drainage
Improvements

Flood Control

Budget Actuals



8 
 
 

 

 

 

 

 

 

 

 

 

  

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

FLOOD CONTROL PROJECTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    

Fund 02295

2,500,000   -               100%

100%

YEAR-TO-DATE

Budget Actuals % Remaining Budget Actuals % Remaining

98%1,827,270    11,942        99%

100% 750,000      -               100%1,750,000    -               

*Progress on Project: No response from Department

3.1004

Wellton Area Drainage Improvements

3.1501

6,880,000    506,364      

*Progress on Project: No response from Department

Gadsden - San Luis Outfall and Basin Discharges

3.1601

Project Number

Foothills Area Drainage Improvements

500,000      11,942        

93%

TOTAL PROJECT

3,891,291    2,676,875   31% 1,000,000   -               

San Luis Area Drainage Improvements, Mesa West of 6th St.

3.0505

*Progress on Project:  City of San Luis reviewing final plans.

*Progress on Project:  District met with consultant to review plans and receive design 

report.
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*Delays on Project/Unexpected occurrences:

*Delays on Project/Unexpected occurrences:  Elevator contractor delays, additional work

* Progress on Project:  Statement of Work being finalized w/ amendments made.

2.9802

2.0703

Miscellaneous Renovation Projects (GS priority #1)

Recorder - Outgoing Early Ballot Preparation/Distribution

* Progress on Project: Completed the painting project at Legal Defenders office.  

Completed the Administration lobby doors modifications. Working on &  evaluating the 

lighting levels and scope of work, for the parking lots at the ART &APO bldg. to provide 

more efficient lighting. 

*Delays on Project/Unexpected occurrences:  On schedule for continued planning of 

project to commence on or about January 2017, with Equipment being installed following 

configuration on or about April 30, 2017

* Progress on Project: Expected to reach substantial completion by January 27th, 2017. 

Elevator inspection scheduled on 1/18/17.

*Financial Aspects:

*Financial Aspects: On Budget

*Financial Aspects:  No financial payments to date

Administration Building

32,846        72%

1,558,778   35%

2.1602

552,360       -               -               100%69,045        100%

Project Number
TOTAL PROJECT YEAR-TO-DATE

Budget Actuals % Remaining Budget Actuals % Remaining

7,048,344    5,408,426   23% 2,412,754   

GENERAL GOVERNMENT PROJECTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

Fund 04407

119,000       32,846        72% 119,000      

119,000 

2,412,754 

69,045 32,846 

1,558,778 

- -

 500,000

 1,000,000

 1,500,000
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*Delays on Project/Unexpected occurrences:  None

*Delays on Project/Unexpected occurrences:  None

* Progress on Project: Implementation completed.  Support requested as necessary.

*Delays on Project/Unexpected occurrences: No delays

*Financial Aspects: Expected to be under budget. 

*Delays on Project/Unexpected occurrences:

100%

ITS - Phone System Replacement (CS-1000, various buildings)

6.1102

948,460       120,281      87% 774,838      120,281      84%

* Progress on Project:  We are working with TransWest on programming of new system for 

the phase of the project, Public Health District Building.  Target to finish the first phase is 

by January 27, 2017.  The project is on schedule.

Assessor - Orthogonal and Oblique Imagery for GIS

6.1106

690,442       -               100% 150,000      -               

38%

YEAR-TO-DATE

Budget Actuals % Remaining Budget % Remaining

TOTAL PROJECT

38%

Actuals

Juvenile Court-Security Camera Upgrade

6.1502

185,000       

COMMUNICATION & INFORMATION TECHNOLOGY PROJECTS                                             

Fund 04407
Project Number

*Financial Aspects:  No Changes

*Financial Aspects:  No Changes

114,657      

71,697        

185,000      

6.1406

-               100%191,513       69,578        64%

114,657      

* Progress on Project: We're waiting on the contractor to submit their project schedule, so 

we can coordinate with the customer and contractor. 

*Progress on Project:  The contract with Pictometry has been reviewed by legal and 

finalized for final execution. Currently awaiting signed MOUs from all participants. Once we 

collect all signed MOUs (expected by next week), County will send invoice to them and 

execute the Pictometry contract. The flight schedule is still schedule during this spring 

time as planned.

*Financial Aspects:

County Administrator-Budget Preparation Software

774,838 

150,000 185,000 
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* Progress on Project:  CFP 2015 is 100% completed; CFP2016 is 13%.

*Delays on Project/Unexpected occurrences: None.

*Financial Aspects: CFP2015 and CFP 2016 grants were awarded in FY15-16*Financial Aspects: CFP2015 and CFP 2016 grants were awarded in FY15-16 283,076       78,319        72% 283,076      78,319        72%

Project Number
TOTAL PROJECT YEAR-TO-DATE

Budget Actuals % Remaining Budget Actuals % Remaining

Valley Vista Apts (VV), Somerton and Pecan Shadows (PS), Yuma

4.1601

HOUSING PROJECTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       

Fund 02273

283,076 

78,319 

 -

 50,000

 100,000

 150,000

 200,000

 250,000

 300,000

 350,000

Valley Vista Apts (VV), Somerton and Pecan Shadows (PS), Yuma

Housing

Budget Actuals

* Progress on Project:

*Delays on Project/Unexpected occurrences:

*Financial Aspects:  Balance of Grant currently available is $998,238

Rural Development required the purchase of new EJCDC Documents for Project Manual 

completion, which has delayed the publication of the RFP, pending RD's full review and 

sign off.

7.1201

El Prado Estates: New Sanitary Sewer Force Main Impr. Dist. No. 97-10

YEAR-TO-DATE

Budget Actuals % Remaining % Remaining

1,209,736    879,203      

Engineering Design completed and in process of completing Engineers Joint Contract 

Document Committee ( EJCDC) Documents for RFP.  Documents will be submitted to 

Rural Development for review and sign off, then RFP will be advertised by March 31,2017. 

Anticipating to be in construction by July 15, 2017.

27%

Budget Actuals

2,000          1,034,231   100%

IMPROVEMENT DISTRICT PROJECTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

Fund 04717
Project Number

TOTAL PROJECT

1,034,231 

2,000 
 -
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 1,200,000

El Prado Estates: New Sanitary Sewer Force Main Impr. Dist. No. 97-10
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Budget Actuals
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*Progress on Project: 100% Completed

*Delays on Project/Unexpected occurrences:

84%

Budget Actuals

7.1501

125,000       101,393      19% 32,400        5,173          *Financial Aspects: 100% of Grant expended. FY16/17 budget over estimated. 

% Remaining

Orange Grove Rancho Mesa Verde Preliminary Engineering Design Rpt-Sewer

COMMUNITY DEVELOPMENT PROJECTS                                                                  Fund 02296 Project Number
TOTAL PROJECT YEAR-TO-DATE

Budget Actuals % Remaining

 32,400  
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Budget Actuals


